Minutes of the Meeting held on 27.12.2010 under the Chairmanship of Chief
Secretary, Government of Jharkhand

Attendance: Attached as Annexure-I

At the outset the Chief Secretary welcomed the representatives of mmpﬁnics and
said that the State Government is committed to promote industrialization and to provide
companies necessary support from the government. However, he said that after signing
MOUs, several companies have not taken initiatives to implement their projects. They
have also not exhibited their seriousness by purchasing the minimum land as per
instructions given to them and also agreed upon by them during the meeting held on
19.08.2010.

The Chief Secretary said that despite companies being allocated coal mines, iron ore
mines and water resources, they have failed to take substantial steps towards
implementation of their projects at the ground level, the first being purchasing land for
their project. In the meeting held on 19.08.2010, it was instructed that companies must
purchase at least 200 acres of land by 31* October, 2010, however, it was found in the
meeting that they have not adhered to this decision taken regarding purchase of land. The
Chief Secretary reiterated that it would not be possible for the State Government to
acquire huge chunk of land for private companies but the State government would
facilitate and extend all necessary support to the companies to acquire land on their own
through direct negotiation with land owners.

After review of the progress made by the companies, following decisions were
taken;

1. Companies which have not exhibited their seriousness by procuring at least 200 acres
of land or not taken sincere interest in developing their projects, all mining, water or
other resources which have been allocated to or reserved for them would hereby be
not facilitated by State Government e.g. : No recommendation to GOI or other deptt.
will be made available, non-cooperation will be shown by State Authorities. Under
proper provisions of law concerned administrative deptt. start asking show cause for
appropriate actions.

2. The Chief Secretary explained that it would not be possible for the State

Government to acquire large piece of land for the private parties, but the State
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Government would facilitate and extend all necessary assistance to companies to
acquire land on their own through negotiation and private purchase. However, State
Government would acquire only small patches of Private land to provide congruity
to their existing purchase whenever it becomes extremely necessary. The GM land
will be transfer to concern industry only after acquisition / purchase of raiyati land to
make piece of land contiguous.

Companies have been directed to purchase 70-75% of land required from private
parties through their own efforts and then after GM land will be transferred to them.
The Chief Secretary told that unless the company invests substantially on the
ground, it would not be possible for the State Government to extend support in terms
of providing them iron ore, water and other scarce resources.

The Chief Secretary also made it clear that the companies which exhibit progress on
the ground faster, would get all support by the State Government timely.

The Chief Secretary instructed the Industry Department to assess the actual demand
of lamii by the companies through the help of any reputed consultant.

The Chief Secretary directed the Land & Revenue Department to appoint retired
ADM rank officers, as Special Land Acquisition Officers in some identified districts
(where industrialization process is intensified) for accelerating the process of
procurement of land for industries. Ameens and Kanoongos should also be appointed
in districts for the same purpose to support the Special Land Acquisition Officers.
Retired government servants with due experience can be appointed on a contract
basis by Land & Revenue Department to give impetus to the industrial process.
During the discussion, it was brought by some industrial group that there are some
discrepancies with regard to the registration fees to be paid for the land to be
registered for industrial puri:mse exist in some district which is not actual / correct
valuation of that type of the land. The registration fee of the land used for industrial
purpose is proportionately much higher than that of the same land used otherwise.
The Chief Secretary directed Secretaries of Registration / Revenue and Land Reform

to sort out this discrepancies and finalize genuine / correct registration fee for land
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9. DCs of Jamshedpur, Chaibasa, Saraikela Kharsawan, Ranchi, Ramgar, Latehar,
Bokaro, Jamtara, Godda, Dumka and Hazaribagh must hold monthly meeting with
investor to resolve the 1ssue.

10. Deptt. of Revenue & Land Reform, Energy, Water Resources, Mines, Road must

hold monthly meeting to resolve the issue on priority basis.

The performance of the companies were reviewed one-by-one and following

decisions were taken regarding specific companies:

1. Electro Steel Integrated Limited, Chandankiyari, Bokaro:

The representative of the company informed that 3 Mt/Annum capacitiecs will be
setup in two phases. In first phase, the Company is putting up 2.2 million tones/Annum
plant at Chandankiyari. 2000 acres of land has already been purchased by the company.
Application for 560 acres of GM land is pending with Deputy Commissioner (DC)
Bokaro. [t was observed that company has purchased and further demanding land in
access of its requirement. Company was asked to minimize the requirement of land by
adopting latest technology and construction of vertical township, which may require

smaller demand of land.

Decisions taken:

i. Energy Department was directed to take up issues regarding power agreement
between DVC with Company in its next board meeting.

ii. Forest clearance of iron ore mines is pending with MOEF, GOI. Forest
Department was instructed to pursue this matter and expedited it.

iii. Iron ore fines are available with SAIL. It was instructed to the company to file an
application for its allocation to the Department of Mines, GOJ.

iv. Deputy Commissioner and Superiniendent of Police of Bokaro were instructed
to keep strict vigil and ensure improved law and order situation in the district and
particularly at the Project site.

v. Water Resources Department was directed to sign an agreement with the

company for water availability within seven days of this meeting held.

D



vi. Land Revenue Department was directed to assist the company in solving
problems regarding purchasing of small patches of private land to maintain
contiguity.

vii. District authorities and Deptt. of Revenue will expedite transfer of GM land, if
any as mentioned in (vi)

viii.Home Deptt. will make notified Police Station Siyaljori (Electro Steel) functional.

M/s Jindal Steel and Power Litd, Patratu, Ramgarh:
The Company has purchased 1161 acres of land and commissioned the plant of 0.6

million tone/ Year of *Wire Rod Mill” at Patratu, Ramgarh.

Decisions taken:

i. For commissioning of Jeredaburu iron ore mines, JSEB was directed to sign and
execute power supply agreement for supply of 5 MW of power to the company.
Agreement must be signed by Feb. 2011,

ii. The Company was directed to make necessary application to DC for transfer of
GM land along with relevant Maps, with a copy to Special Secretary, Land and
Revenue Department, who would ensure speedy transfer.

iil. Energy Department was directed that company’s requirement of DVC power
should be discussed in the next DVC board meeting and resolve this issue.

iv. For Railway sidining, 12 Acre of Sail lease land may be given. Deptt. of Mines
will expedite it.

v. DC Chaibasa will expedite 49 ST transfer land as per provisions, Final decisions
may be communicated in 40 days.

vi. DC Ramgarh will also expedite resolution of land issues.

vii. For power plant installation action under u/s 41 is pending.

viii. Water Resource Deptt. must give permission for water requirement for putting
series cheque dam on cost of company.

ix. To get power from Lal Matia, Dumka line, it is required to get permission of sub
station JSEB must decide in three days.

x. Special Land acquisition officer & team may be given as mentioned earlier.
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3. Ms Jindal Steel and Power Ltd, Asnaboni, Potka, E. Singhbhum:

There was no substantial issue related to steel plant at Asanboni, Potka at East

Singhbhum. However, there were other issues related to the company’s power plant
at Godda.

Decisions taken:

i.

1.

1ii.

The Company’s application for transfer of GM land and acquisition of Raiyati
Land is pending with DC, Godda. The Land & Revenue Department was directed
to expedite the issue as it falls within the purview of SPT act.

Water Resource Department was directed to solve the water related issues of the
company within three days of the meeting held.

Executive Engineer, WRD was directed to facilitate and solve water related issues

of the company for Dumka Power plant.

4. M/s Bhushan Power & Steel Limited, Potka, E. Singhbhum:

It was informed by the company that the steel plant with the capacity of 1.2 million

tones per year will be commissioned in the first phase. 370 acres of land has been

acquired out of 849 acres required and the rest land would be purchased by July,
2011.

Decisions taken:

i

1.

il

GM land will be transferred only after the company purchases land by private
negotiations with the owners.

Necessary infrastructure & other supports will be extended only after the
Company acquires 75% of the required land.

Company assured that it will purchase 200 acres of raiyati land in 6 months by
June 11. To start work 800 acre of land required which consists of above +130
acres GM land + 200 Acres of ST land.
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5. M/s Corporate Ispat Alloys Limited, Sinni, Saraikela:

Representatives of the company indicated that they have procured around 400 acres

of land for their 2.5 Mt/year steel plant at Sinni, Saraikela. The production will start
from October, 2011.They also have a plan to complete 280 MW Power Plant at the
same location. The entire project is being implemented in two phases. The required

600 acres of land would be procured for 2™ phase of implementation of the project

subsequently.

Decisions taken:

i.  Department of Water Resources was directed to examine and allocate water as per
requirement immediately.

ii. Special Secretary, Department of Land and Revenue was directed to look into the
matter pending with DC, Saraikela Kharsawan related to clearance of 53.53 acres
of GM land within 15 days.

iii. Secretary, JSEB was directed to provide grid connectivity from Rajkharsawn sub-
station to the company within seven days of this meeting held.

iv. Project will be implemented in 3 phases : (i) 1 MT production of 1st phase start
by Oct. 2011.

v. 1st Phase water need to be given from Sanjay river.

6. M/s Adhunik Alloys and Power Limited, Kandra, Saraikela:

The company requested for allotment of another mines as the mines allotted at
Ghatkori to the company is under dispute. It was informed that investment of Rs. 513

crore has been made by the company.

Decisions taken:

1. Secretary, Department of Mines & Geology was advised to obtain the copy of
mines related decision of Hon'ble High Court of Karnataka where the court has
instructed the companies to limit themselves to usct iron ore within the State
boundary and not export them raw. The Mines Department was advised to take an

appropriate action in the light of the said decision.
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ii. 511 acre land is available, must expand capacity and fulfil the promises of MOU

7. M/s Rungta Mines Limited, Chaliawan, Saraikela:

Initially the Company has signed an MOU on 2.11.2005 for production of Sponge
Iron of the capacity of 0.5Mt/yr to establish a plant at Chaliawan, Saraikela
Karsawan. The company has acquired 150 acres of land as of now and the plant is
functional since 2006-07.

Further another MOU was signed on 11.09.2006 for establishing steel plant with
capacity of 4.5Mt/Yr. The company informed that 1500 acres of land is required for
the above mentioned plant. In the meeting held on 19.08.2010, the Company was
directed to purchase 200 acres by 31.10.2010. The Company has procured only 19
acres of land. The company is far behind the target of purchasing 200 acres. The

company is already in possession of an iron ore and coal mine in Jharkhand.

Decisions taken:

i. The Company should be served a show cause notice asking as to why the MOU
should not be terminated for its lack of seriousness. Adequate and legal procedure
should be followed before terminating the MOU.

8. M/s Tata Steel Limited (Expansion), Jamshedpur:

It was pointed out by the company that the first phase of expansion from 5 Mt to 6.8
Mt/yr has already been completed and second phase of expansion to 10 Mt/yr is
expecied to be completed by the middle of 2012.

9. M/s Tata Steel Limited (Greenfield), Jamshedpur:

It was decided in the meeting held on 19.08.2010 that the company should revise and
reduce the land requirement to about 4000 acres for its 12 Mt Greenfield project and the
revised DPR should be submitted within three to four months, however, even after elapse

of more four months, progress is yet to be made.
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Decisions taken:

10.

i

ii.

iil.

The Company was directed to purchase 75% of the land required by private
purchase and negotiations. The company may get consent award for acquisition.
The concerned departments were directed to revise / examine the allocation of
water as well as allotment of iron ore mines in view of poor performance by the
company towards execution of the said project.

The Company should be served a show cause notice asking as to why the MOU
should not be terminated for its lack of seriousness. Adequate and legal procedure

should be followed before terminating the MOU.

M/S Arcelor Mittal India Limited, Petarwar, Kasmar, Bokaro:

The company informed that 12 Mt/Annum capacities” plant will be setup in two

phases of 6 Mt/Annum each. The plant is being located near Petarwar, Bokaro. In the

meeting held on 19.08.2010, the company was directed to purchase 200 acres of land

by 31" October, 2010, but it has failed to purchase so. The representatives of the

company informed that they have purchased only 2.32 acres of land. Though an

agreement has been done for 327 acres of land with private land owners but the

company is in the process of verifying the actual details of land owners with the

revenue wing of the DC office.

Decisions taken:

ii.

iii.

The Company is expected to purchase/ to complete registration of minimum of
500 acres of land by 31% March, 2011, failing which their MOU may be
considered for termination.

To support land acquisition for the company, it was decided to appoint Special
Land Acquisition officer along other necessary support staffs so that the land
acquisition process gains momentum.

Chief Secretary made it very clear that the requisite support with allocation of

water, mines and others can be extended only when land is purchased by the
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11. M/s Monnet Ispat and Energy Ltd, Chaas, Bokaro:

The company informed that 1.5 Mt/Annum capacities’ plant is being set up at Chas
Bokaro. In the earlier meeting held on 19.08.2010, the company was directed to
purchase 200 acres of land by 31* October, 2010 against which the Unit has procured

only 25 acres of land.

Decisions taken:

1. The Company has promised to purchase/ to complete registration of a minimum
of 500 acres of land by 30" June, 2011. It was decided that in case it fails this
deadline, its MOU may be considered for termination,

ii. Unit’s request for allocation of water and iron ore mines may be considered
only after purchase of required land through private negotiations.

iii. Land Revenue Department was directed to sort out the problem, faced by the
C;)mpa_ny in purchasing land for want of rent receipt / non-imcumberence
certificate/land possession certificate with the interested private land owners to
the Company. The Survey office, Dhanbad and DC, Bokaro may extend
necessary help to company. It may be reviewed at the level of Deptt. of

Revenue and Land Reform.

12. M/s Hindalco Industries, Sonahatu, Ranchi:

The MOU for setting up of Aluminum Smelter plant for 3.25 lac T/yr and captive
Power Plant of 750 MW at Sonahatu was done on 30.03.2005. In the meeting held on
19.08.2010, the company was directed to purchase land of 200 acres by 31.10.2010.
The Company has purchased only 3 acres of land for the said plant. This is far behind
the target especially with the pretext that the necessary Coal Block has already been
allocated to the Company.

Decisions taken:
1. Company’s application for purchase of 529 acres of Mundari Khuntkatti type of
Land is pending for clearance in the Law Department of the State. The Special
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ii.

1l

Secretary to the Revenue Department was directed to sort out this issue with the
Department and ensure its disposal within seven days.

It was decided that the water allocated to the company would now be de-reserved
on account of the poor performance by the company. The same may be
considered once satisfactory progress is made by the company after procurement
of required land.

The Company should be served a show cause notice asking as to why the MOU
should not be terminated for its lack of seriousness. Adequate and legal procedure

should be followed before terminating the MOU.

13. M/s JSW Limited, Sonahatu, Ranchi:

In the meeting held on 19.08.2010, the Company was directed to purchase land of

200 acres by 31.10.2010. The Company did not purchase any piece of land till now,

in spite of the fact that the other required support from the Govt. i.e. mines

(iron/coal), water etc. have already been allotted to them. This poor performance

exhibits non-seriousness on account of the company.

Decisions taken:

il.

The company did not make any progress in acquiring land required for setting up
the plant in last five years since the date of their MOU on 09.11.2005. The
Company should be served a show cause notice asking as to why the MOU should
not be terminated for its lack of seriousness. Adequate and legal procedure should
be followed before terminating the MOU.

It was decided that the water and iron ore allocated to the company would now be
de-reserved on account of the poor performance by the company. The same may
be considered once satisfactory progress is made by the company after

procurement of required land.

14. M/s Essar Steel Jharkhand Limited, West Singhbhum:

The Company has informed that the site of the proposed plant has been changed from

Chaibasa to Chandil. The Company was required to acquire 2200 acres of Land for
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